BRUHATH BENGALURU MAHANAGARA PALIKE

No. EE/MDP/TEND/02/2023-24

Office of the Executive Engineer
Road Infrastructure-Mahadevapura, BBMP,
Dated: 15.02.2024

Corrigendum & Proceedings of Pre-bid meeting

Name of work: "Comprehensive development of roads & drain in Arterial & Sub Arterial roads in RI Mahadevapura zone & RI Bommanahalli for the year 2023-24 under Package-9"

Reference:
1. This office Tender Notification No: EE/Mahadevapura/TEND/02/2023-24, Dated: 08.02.2024
2. M/s Jathin Infra Pvt Ltd, dated:15.02.2024
3. M Venkatachalpathi, Dated :15.02.2024

BBMP officers present : List appended separately

Bidders

1. **M/s JIPL, represented by Sri.Shivaram**

****

The meeting was commenced as per the scheduled time and the bidders were welcomed for the meeting. The following query was submitted and was clarified which were as follows:

Sl No	Tender Condition	Queries	Replies
1.	No No.5 of IFT Table Period Completion 11 Months (including monsoon)	Due to delay will be happen to obtain permission from Traffic Police for closing of Road for White Topping and shifting of BWSSB, UGD line & water supply pipe line etc to complete the work within 11 months (including monsoon) is highly impossible. So, please change period of completion to 24 Months (including monsoon).	The Tender conditions prevail.

2.	Section 5: CONDITIONS CONTRACT of D. Cost Control No 40 Price Adjustment: Not applicable	To complete the work within the 11 months (including monsoon) is highly impossible due to above reasons. Hence, we kindly request to add the Price Adjustment clause for All Commodities, Machinery, Labour, Cement, Steel, Bitumen and Fuel to the contractor based on the all India average wholesale price index.	Since the Tender is floated for 11 months period, The Tender conditions prevail.

2. M Venkatachalpathi

Sl No	Tender Condition	Queries	Replies
1.	No No.5 of IFT Table Period Completion 11 Months (including monsoon)	Due to delay will be happen to obtain permission from Traffic Police for closing of Road for White Topping and shifting of BWSSB, UGD line & water supply pipe line etc to complete the work within 11 months (including monsoon) is highly impossible. So, please change period of completion to 24 Months (including monsoon).	The Tender conditions prevail.

Other discussions :

As per the discussions held in the Pre-bid meeting following points are incorporated in the Tender document.

1.	Tender document	Earnest Money Deposit (EMD) of Rs. 99.00 lakhs (Rs. 1.00 lakh through KPPP and balance Rs. 98.00 e-bank guarantee.	Earnest Money Deposit (EMD) of Rs. 99.00 lakhs (Rs. 1.00 lakh through KPPP and balance Rs. 98.00 lakhs in the form of e-bank guarantee/FDR/BG.

2.	Tender document	Uploaded Tender Notification Approx. amount put to tender (Rs. In Lakhs)	Maybe read as Uploaded Tender Notification Approx. amount put to tender is inclusive of GST Taxes (Rs. In Lakhs)
3.	Tender document	Uploaded Tender Notification Cost of Tender form in Rs. (Non Refundable) Inclusive of VAT	Maybe read as Uploaded Tender Notification Cost of Tender form in Rs. (Non Refundable)

Executive Engineer
RI-Mahadevapura Division

Engineer in Chief
Bruhat Bengaluru Mahanagara Palike